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1. Information

State/Tribe/University or Department:

New Jersey Department of Environmental Protection
Title of Project:

Interim Data Exchange Format For NJPDES and PCS
Grant Contact Person: (name, title, address, phone, fax, & email)
Irene Kropp, Chief Information Officer

401 East State Street, PO Box 420

Trenton, NJ 08625-420

Phone: 609-984-4428

Fax: 609-777-0432

Irene.Kropp@dep.state.nj.us

Funds Received by Grantee (Date and amount): 5/30/2001
EPA Regional Project Officer: Dit Cheung

EPA Regional Technical Contact: Maria Flores

Author of report: Julio Collazo

II. Status of Project Milestones

Significant milestones for the project should be entered into this table at the beginning of the
grant period and should appear in every report (unless it is dropped from the project).

With each report, please fill in dates or add milestones as appropriate. If dates or milestones are
adjusted in subsequent reports, please indicate this in the comment field or in text below the
table.

(Expand table as appropriate.)

Project Milestones and/or comments Anticipated Completion
Completion Date Date

Draft Process Model and Events Design 12/19/2001 12/19/2001

Field Mapping Design 2/21/2002 2/21/2002




NJEMS CDX/IDEF Interface Final Detailed Design 3/6/2002 3/6/2002
NJEMS CDX/IDEF Interface Acceptance Testing 7/9/2002 7/9/2002
Accept NJEMS CDX/IDEF Interface Software 7/25/02 7/25/02

III. Project Status.

Anticipated project completion date: The project as called for under this grant has been
completed. We are currently in a holding pattern waiting for EPA so that we maybe able to

submit test data.

IV. Results/Outcomes: (Both planned and actual - to be updated with each report) We have
been able to transmit data through CDX for all of the pass through DTDs. We have also been
able to transmit data for through CDX for all of the middleware DTDs except for DMRs and the

Enforcement Key DTDs.

Describe results and attach additional information if necessary.

Funding Area - with Goal

Outcome Measurement Examples

Data Quality - Transmission of NPDES data
from the New Jersey system to current PCS
through electronic means as opposed to current
manual data entry.

1. Through initial transmissions to CDX,
DTDs seem to be well formed and functioning
as designed.

2. Potential to minimize incorrect
interpretation of data that may lead to false
violations as a result of delayed keying of data
and/or incorrect keying.

Knowledge Transference - The design and
implementation of IDEF should help in the
design of new PCS (ICIS).

The analysis used in designing IDEF for both
"Pass Through" and "Middleware" states
should serve as a source of invaluable
information when considering the design of
new PCS and the communication bridge
needed between State systems and EPA.




